

BAHub - Phase 10: Client Communication & Project Reports

This document compiles the formal project communications, Minutes of Meeting (MoM), status reports, and emails sent during the implementation of the **BAHub** workspace.

1. Minutes of Meeting (MoM)

- **Meeting Subject:** BAHub Requirements Baseline & Integration Kickoff
- **Date:** June 25, 2026 | **Time:** 10:00 AM - 11:30 AM EST
- **Facilitator:** Devon Miller (Lead BA)
- **Attendees:**
 - Samantha Vance (Chief Product Officer, BAHub)
 - Sarah Jenkins (Product Owner, Client Sponsor)
 - Devon Miller (Lead Business Analyst, BAHub)
 - Elena Rostova (Director of Client Delivery, BAHub)
 - Marcus Vance (Principal Security Architect, BAHub)

Agenda:

1. Review the requirements list.
2. Confirm multi-tenancy access controls.
3. Align on the Jira/Confluence integration setup.
4. Establish the document sign-off process.

Discussion & Decisions:

- **Requirements Review:** The client verified the sequential ID formatting (REQ-###) and requested prioritizing the split-pane requirements layout.
- **Security & Multi-Tenancy:** Marcus Vance confirmed that data will be isolated at the database level by organization container, and that integration API keys will be encrypted using Fernet keys.
- **Jira Sync Integration:** Elena Rostova agreed that user stories will sync to the client's Jira backlog via API integration, mapping Jira keys back to the BAHub user story models.

- **Document Compiler:** Sarah Jenkins confirmed that Product Owners will review and sign off on compiled BRDs and FRDs directly within the platform.

Action Items Table:

Action Item Description	Assignee	Due Date	Status
Configure Fernet key encryption for API keys in the database.	Technical Lead	July 02, 2026	Completed
Build the Notion-style split grid interface for requirements.	UI Developer	July 05, 2026	In Progress
Provide Jira project keys and sandbox API credentials.	Sarah Jenkins	July 05, 2026	Pending

2. Project Status & Progress Reports

2.1 Project Status Report (Sprint 2 Review)

- **Reporting Period:** June 15, 2026 – June 30, 2026
- **Overall Status:** ● GREEN
- **Schedule Status:** On Track | **Budget Status:** On Track

Progress Summary:

- Completed Sprint 1 foundation work, including organization models, user session auditing, and JWT-based authentication.
- Configured Fernet database encryption to secure third-party credentials.
- Initialized the stakeholder directory and the interactive Power/Interest matrix grid.

Upcoming Deliverables (Sprint 3):

- Deploy the Notion-style requirements split grid editor.
- Implement sequential requirement ID generation.
- Set up WebSocket channels to support real-time presence indicators.

3. Email Communications Logs

3.1 Requirement Clarification Email

- **To:** sarah.jenkins@bahub-enterprise.com
- **From:** devon.miller@bahub-enterprise.com
- **Subject:** Clarification: Story Point Scales for Agile User Stories

Dear Sarah,

I hope you are well.

As we finalize the user story backlog configuration, I would like to clarify your preference for story point estimation. We currently support the standard Fibonacci scale (1, 2, 3, 5, 8, 13) in the `UserStory` model.

Could you confirm if this matches your team's estimation process, or if you require a custom sizing scale (e.g. T-shirt sizes)? We recommend the Fibonacci scale as it integrates natively with standard Jira project configurations.

Looking forward to your feedback.

Best regards,

Devon Miller

Lead Business Analyst, BAHub Enterprise

3.2 Requirement Confirmation & Sign-Off Email

- **To:** sarah.jenkins@bahub-enterprise.com
- **From:** devon.miller@bahub-enterprise.com
- **Subject:** Confirmation: BRD V1.0 Ready for Sign-Off

Dear Sarah,

I am pleased to inform you that we have compiled the Business Requirements Document (BRD) V1.0 for the BAHub Workspace suite.

The document includes the finalized requirements list, the stakeholder matrix alignments, and the user story backlog. You can review the document directly on the Document Compiler page: [BAHub Document Generator](#).

Please review the content and, if you approve, click the "Sign Off" button in the signature panel by July 5, 2026, to baseline the requirements. This sign-off will allow us to begin

development on schedule.

Best regards,

Devon Miller

Lead Business Analyst, BAHub Enterprise

3.3 Escalation Email (Project Blockers)

- **To:** elena.rostova@bahub-enterprise.com
- **From:** devon.miller@bahub-enterprise.com
- **Subject:** Escalation: Delayed Jira Sandbox Credentials (Blocker)

Hi Elena,

I am writing to escalate a blocker that threatens our Sprint 3 timeline.

We have not yet received the Jira sandbox API credentials and project keys from the client team, which were due on July 5, 2026. Without these credentials, our engineering team cannot test the integration configurations or verify the backlog synchronization Celery tasks.

If we do not receive these credentials by tomorrow, we risk delaying the milestone delivery. Could you please coordinate with Sarah Jenkins to expedite this request?

Thank you for your assistance.

Best regards,

Devon Miller

Lead Business Analyst, BAHub Enterprise